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ESTIMATE RUN 03/06/2007

ESTIMATE SUMMARY 11:06:45

CONTID: C14598         ESTIMATE NO: 0007 PROG 2005

PCN: 14598-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, 5th St. to Meadows PERCENT TIME:

PROJECT NO: C 0252-367                    

I-25, 5th St. to Meadows

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 03/05/2007 DATE TIME STARTED 08/14/2006

P. O. BOX 4356 DATE LET 07/13/2006 DATE WORK BEGAN

 DATE AWARDED 08/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,999,026.39 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 18,926,154.14 NON-PARTICIPATING 826,826.40

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,804.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.18

TIME ALLOW:

ORIG TIME ALLOW:

380 WORK DAYS

WORK DAYS380

21.52%

15,694,281.51

826,826.40

826,826.40

802,021.60

$

$

$

$

38,726.76

4,266,018.12

4,304,744.88

10,299.80

4,315,044.68

-117,892.35

0.00

4,197,152.33

0.00

AMOUNT DUE 4,197,152.33 802,021.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 802,021.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

118.5
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PCN: 14598-BID    ESTIMATE RUN 03/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 0.600

L S 0.000 0.00

75,000.00000 0.600 45,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 50.000 14.000

EACH 15.000 15,223.35

1,014.89000 29.000 29,431.81

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

L S 1.000 39,271.47

39,271.47000 1.000 39,271.47

202-00003  
 

0020 *REMOVAL OF PIPE 2,633.000 16.000

LF  1,000.000 14,130.00

14.13000 1,016.000 14,356.08

202-00035  
 

0025 *REMOVAL OF DELINEATOR 275.000 179.000

EACH 41.000 652.31

15.91000 220.000 3,500.20

202-00090  
 

0030 *REMOVAL OF SIDEWALK 79.000 0.000

SY  0.000 0.00

5.64000 0.000 0.00

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 743.000 0.000

LF  0.000 0.00

3.27000 0.000 0.00

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 76,171.000 111.000

SY  36,902.000 225,840.24

6.12000 37,013.000 226,519.56

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 60,509.000 5,733.000

SY  18,238.000 43,224.06

2.37000 23,971.000 56,811.27

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 3,378.000 0.000

SY  1,176.000 6,009.36

5.11000 1,176.000 6,009.36

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 46,775.000 14,311.000

SF  719.000 618.34

0.86000 15,030.000 12,925.80

202-00250  
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PCN: 14598-BID    ESTIMATE RUN 03/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 16.000 15.000

EACH 0.000 0.00

213.07000 15.000 3,196.05

202-00700  
 

0065 *REMOVAL OF LUMINAIRE 20.000 15.000

EACH 0.000 0.00

70.82000 15.000 1,062.30

202-00750  
 

0070 *REMOVAL OF GROUND SIGN 41.000 41.000

EACH 0.000 0.00

120.22000 41.000 4,929.02

202-00810  
 

0075 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

127.23000 1.000 127.23

202-00821  
 

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

757.91000 0.000 0.00

202-00828  
 

0085 *REMOVAL OF FENCE 4,225.000 3,298.000

LF  0.000 0.00

1.15000 3,298.000 3,792.70

202-01000  
 

0090 REMOVAL OF ROAD CLOSURE GATE 2.000 0.000

EACH 0.000 0.00

608.76000 0.000 0.00

202-01030  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 31,179.000 14,766.000

LF  7,834.000 6,893.92

0.88000 22,600.000 19,888.00

202-01130  
 

0100 REMOVAL OF GUARDRAIL TYPE 4 1,322.000 1,322.000

LF  0.000 0.00

5.15000 1,322.000 6,808.30

202-01140  
 

0105 *REMOVAL OF END ANCHORAGE 52.000 6.000

EACH 9.000 1,019.70

113.30000 15.000 1,699.50

202-01300  
 

0110 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 213,210.000 55,000.000

CY  10,909.000 70,908.50

6.50000 65,909.000 428,408.50

203-00010  
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PCN: 14598-BID    ESTIMATE RUN 03/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 33,100.000 1,964.000

CY  978.000 4,762.86

4.87000 2,942.000 14,327.54

203-00100  
 

0120 *PROOF ROLLING 100.000 0.000

HOUR 0.000 0.00

111.29000 0.000 0.00

203-01100  
 

0125 *BLADING 100.000 16.000

HOUR 2.000 224.94

112.47000 18.000 2,024.46

203-01500  
 

0130 *BACKHOE 20.000 8.500

HOUR 0.000 0.00

110.68000 8.500 940.78

203-01510  
 

0135 *DOZING 100.000 13.000

HOUR 0.000 0.00

123.77000 13.000 1,609.01

203-01550  
 

0140 *FRONT END LOADER (RUBBER TIRE) 100.000 5.500

HOUR 0.000 0.00

117.82000 5.500 648.01

203-01590  
 

0145 *POTHOLING 101.500 53.750

HOUR 47.750 11,232.23

235.23000 101.500 23,875.85

203-01597  
 

0150 *STRUCTURE EXCAVATION 4,947.000 0.000

CY  1,647.000 12,418.38

7.54000 1,647.000 12,418.38

206-00000  
 

0155 *EROSION LOG (12 INCH) 3,117.000 392.000

LF  20.000 92.60

4.63000 412.000 1,907.56

208-00002  
 

0160 *EROSION BALES (WEED FREE) 805.000 258.000

EACH 26.000 297.44

11.44000 284.000 3,248.96

208-00011  
 

0165 *SILT FENCE 6,017.000 4,971.000

LF  1,046.000 1,140.14

1.09000 6,017.000 6,558.53

208-00020  
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PCN: 14598-BID    ESTIMATE RUN 03/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CHECK DAM 9.000 0.000

EACH 0.000 0.00

83.20000 0.000 0.00

208-00040  
 

0175 *CONCRETE WASHOUT STRUCTURE 4.000 1.000

EACH 0.000 0.00

1,626.81000 1.000 1,626.81

208-00045  
 

0180 *STABILIZED CONSTRUCTION ENTRANCE 5.000 5.000

EACH 0.000 0.00

2,711.35000 5.000 13,556.75

208-00070  
 

0185 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.150

L S 0.000 0.00

8,134.05000 0.150 1,220.11

208-00100  
 

0190 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.000 0.00

15,000.00000 0.400 6,000.00

208-00200  
 

0195 *RESET SIGN PANEL 22.000 11.500

EACH 0.000 0.00

149.43000 11.500 1,718.45

210-00815  
 

0200 RESET VARIABLE MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

2,579.30000 0.000 0.00

210-00820  
 

0205 *RESET GUARDRAIL TYPE 3 1,834.000 300.000

LF  1,475.000 7,965.00

5.40000 1,775.000 9,585.00

210-01130  
 

0210 *RESET END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

360.50000 2.000 721.00

210-01200  
 

0215 *SEEDING (NATIVE) 45.000 0.000

ACRE 0.000 0.00

268.31000 0.000 0.00

212-00006  
 

0220 *SOIL CONDITIONING 45.000 0.000

ACRE 0.000 0.00

1,929.14000 0.000 0.00

212-00032  
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PCN: 14598-BID    ESTIMATE RUN 03/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE HAY) 60.000 8.900

ACRE 0.000 0.00

255.83000 8.900 2,276.89

213-00002  
 

0230 *MULCHING (WEED FREE) 6.600 0.000

TON 0.000 0.00

361.92000 0.000 0.00

213-00006  
 

0235 *MULCH TACKIFIER 12,000.000 400.000

LB  0.000 0.00

1.23000 400.000 492.00

213-00061  
 

0240 *SOIL RETENTION BLANKET (PLASTIC) 334.000 0.000

SY  0.000 0.00

10.24000 0.000 0.00

216-00035  
 

0245 *SOIL RETENTION BLANKET (STRAW/COCONUT) 19,350.000 100.000

SY  0.000 0.00

1.47000 100.000 147.00

216-00041  
 

0250 *HERBICIDE TREATMENT 60.000 13.500

HOUR 0.000 0.00

83.20000 13.500 1,123.20

217-00020  
 

0255 HOT MIX ASPHALT (PATCHING) (ASPHALT) 468.000 13.400

TON 3.100 619.63

199.88000 16.500 3,298.02

403-00720  
 

0260 CONCRETE PAVEMENT (9-1/2 INCH) 12,650.000 0.000

SY  0.000 0.00

32.18000 0.000 0.00

412-00950  
 

0265 CONCRETE PAVEMENT (12 INCH) 284.000 0.000

SY  0.000 0.00

40.13000 0.000 0.00

412-01200  
 

0270 CONCRETE PAVEMENT (12-1/2 INCH) 178,788.000 0.000

SY  0.000 0.00

36.74000 0.000 0.00

412-01250  
 

0275 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 8,682.000 391.000

SY  0.000 0.00

2.26000 391.000 883.66

420-00100  
 



CONTID: C14598         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14598-BID    ESTIMATE RUN 03/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRILLED CAISSON (42 INCH) 48.000 0.000

LF  0.000 0.00

410.83000 0.000 0.00

503-00042  
 

0285 *DRILLED CAISSON (48 INCH) 178.000 0.000

LF  0.000 0.00

365.65000 0.000 0.00

503-00048  
 

0290 *RIPRAP (9 INCH) 28.000 12.000

CY  0.000 0.00

98.32000 12.000 1,179.84

506-00209  
 

0295 *RIPRAP (12 INCH) 307.000 0.000

CY  0.000 0.00

50.12000 0.000 0.00

506-00212  
 

0300 *RIPRAP (18 INCH) 2,218.000 245.000

CY  0.000 0.00

45.23000 245.000 11,081.35

506-00218  
 

0305 *RIPRAP (24 INCH) 1,070.000 251.000

CY  0.000 0.00

54.90000 251.000 13,779.90

506-00224  
 

0310 CONCRETE SLOPE AND DITCH PAVING 72.000 0.000

CY  0.000 0.00

722.57000 0.000 0.00

507-00000  
 

0315 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 18.000 0.000

TON 0.000 0.00

199.88000 0.000 0.00

507-00400  
 

0320 *CONCRETE CLASS D 496.000 428.700

CY  0.000 0.00

357.45000 428.700 153,238.82

601-03000  
 

0325 *REINFORCING STEEL 85,980.000 66,625.000

LB  0.000 0.00

0.83000 66,625.000 55,298.75

602-00000  
 

0330 REINFORCING STEEL (EPOXY COATED) 14,772.000 0.000

LB  0.000 0.00

1.29000 0.000 0.00

602-00020  
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PCN: 14598-BID    ESTIMATE RUN 03/06/2007

PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,218.000 38.000

LF  1,669.000 70,465.18

42.22000 1,707.000 72,069.54

603-01185  
 

0340 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,556.000 0.000

LF  332.000 18,103.96

54.53000 332.000 18,103.96

603-01245  
 

0345 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,000.000 0.000

LF  151.000 9,808.96

64.96000 151.000 9,808.96

603-01305  
 

0350 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 337.000 0.000

LF  0.000 0.00

80.08000 0.000 0.00

603-01365  
 

0355 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 167.000 0.000

LF  0.000 0.00

95.65000 0.000 0.00

603-01425  
 

0360 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 179.000 0.000

LF  0.000 0.00

113.50000 0.000 0.00

603-01485  
 

0365 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 556.000 0.000

LF  195.000 28,557.75

146.45000 195.000 28,557.75

603-01545  
 

0370 *66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 213.000 0.000

LF  0.000 0.00

190.50000 0.000 0.00

603-01665  
 

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 239.000 0.000

LF  0.000 0.00

242.61000 0.000 0.00

603-01725  
 

0380 *18 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 1.000 642.62

642.62000 1.000 642.62

603-05018  
 

0385 *24 INCH REINFORCED CONCRETE END SECTION 6.000 0.000

EACH 5.000 3,630.95

726.19000 5.000 3,630.95

603-05024  
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PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *30 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

858.04000 0.000 0.00

603-05030  
 

0395 *36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000

EACH 0.000 0.00

1,123.14000 0.000 0.00

603-05036  
 

0400 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

1,402.67000 0.000 0.00

603-05042  
 

0405 *48 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

1,315.65000 0.000 0.00

603-05048  
 

0410 *54 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 2.000 3,078.74

1,539.37000 2.000 3,078.74

603-05054  
 

0415 *66 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

2,007.52000 0.000 0.00

603-05066  
 

0420 *72 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

2,078.89000 0.000 0.00

603-05072  
 

0425 *4X4 FOOT CONCRETE BOX CULVERT (PRECAST) 190.000 0.000

LF  0.000 0.00

204.74000 0.000 0.00

603-70404  
 

0430 *5X2 FOOT CONCRETE BOX CULVERT (PRECAST) 496.000 0.000

LF  0.000 0.00

189.87000 0.000 0.00

603-70502  
 

0435 *8X3 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000 0.000

LF  0.000 0.00

385.38000 0.000 0.00

603-70803  
 

0440 *INLET TYPE C (5 FOOT) 8.000 0.000

EACH 0.000 0.00

2,634.90000 0.000 0.00

604-00305  
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PROJECT: C 0252-367                    ESTIMATE NO: 0007 11:06:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,553.12000 0.000 0.00

604-00505  
 

0450 *INLET TYPE D (10 FOOT) 2.000 0.000

EACH 0.000 0.00

4,438.46000 0.000 0.00

604-00510  
 

0455 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,813.02000 0.000 0.00

604-00515  
 

0460 *INLET TYPE D (SPECIAL) 1.000 0.000

EACH 0.000 0.00

11,590.15000 0.000 0.00

604-00550  
 

0465 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,591.17000 0.000 0.00

604-13005  
 

0470 *VANE GRATE INLET (5 FOOT) 18.000 0.000

EACH 0.000 0.00

2,960.62000 0.000 0.00

604-25005  
 

0475 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000

EACH 0.000 0.00

3,411.54000 0.000 0.00

604-25006  
 

0480 *VANE GRATE INLET (10 FOOT) 2.000 0.000

EACH 0.000 0.00

3,548.50000 0.000 0.00

604-25010  
 

0485 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,999.41000 0.000 0.00

604-25011  
 

0490 *VANE GRATE INLET (DOUBLE) (5 FOOT) 31.000 0.000

EACH 4.000 15,080.72

3,770.18000 4.000 15,080.72

604-26005  
 

0495 *VANE GRATE INLET (DOUBLE) (10 FOOT) 6.000 0.000

EACH 0.500 2,384.92

4,769.84000 0.500 2,384.92

604-26010  
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ITEM
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,296.05000 0.000 0.00

604-26015  
 

0505 *VANE GRATE INLET SPECIAL (DOUBLE) (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,790.48000 0.000 0.00

604-26016  
 

0510 *MANHOLE SLAB BASE (5 FOOT) 7.000 0.000

EACH 0.000 0.00

1,738.93000 0.000 0.00

604-30005  
 

0515 *MANHOLE SLAB BASE (10 FOOT) 2.000 0.000

EACH 0.000 0.00

1,815.21000 0.000 0.00

604-30010  
 

0520 *MANHOLE SLAB BASE (15 FOOT) 2.000 0.000

EACH 0.000 0.00

7,197.41000 0.000 0.00

604-30015  
 

0525 *MANHOLE BOX BASE (10 FOOT) 4.000 0.000

EACH 0.000 0.00

8,895.53000 0.000 0.00

604-31010  
 

0530 *MANHOLE BOX BASE (15 FOOT) 4.000 0.000

EACH 0.000 0.00

9,270.60000 0.000 0.00

604-31015  
 

0535 *MANHOLE BOX BASE (20 FOOT) 1.000 0.000

EACH 0.000 0.00

9,657.40000 0.000 0.00

604-31020  
 

0540 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,479.000 0.000

LF  0.000 0.00

16.22000 0.000 0.00

606-00301  
 

0545 *GUARDRAIL TYPE 7 (STYLE CA) 64.000 0.000

LF  0.000 0.00

113.99000 0.000 0.00

606-00710  
 

0550 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 667.000 0.000

LF  0.000 0.00

40.15000 0.000 0.00

606-00721  
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NO.

ITEM
NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *GUARDRAIL TYPE 7 (STYLE CE) 13,658.000 0.000

LF  0.000 0.00

50.67000 0.000 0.00

606-00740  
 

0560 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 335.000 0.000

LF  0.000 0.00

162.68000 0.000 0.00

606-00741  
 

0565 *END ANCHORAGE TYPE 3D 19.000 0.000

EACH 0.000 0.00

726.15000 0.000 0.00

606-01340  
 

0570 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

927.00000 0.000 0.00

606-01370  
 

0575 *TRANSITION TYPE 3H 6.000 0.000

EACH 0.000 0.00

746.75000 0.000 0.00

606-01380  
 

0580 *END ANCHORAGE (FLARED) 15.000 0.000

EACH 0.000 0.00

1,545.01000 0.000 0.00

606-02005  
 

0585 BRIDGE RAIL TYPE 7 227.000 0.000

LF  0.000 0.00

81.34000 0.000 0.00

606-10700  
 

0590 *END POST 10.000 1.000

EACH 0.000 0.00

157.52000 1.000 157.52

607-00005  
 

0595 *CORNER AND LINE BRACE POST 7.000 7.000

EACH 0.000 0.00

183.77000 7.000 1,286.39

607-00010  
 

0600 *FENCE BARBED WIRE WITH METAL POSTS 3,206.000 2,681.000

LF  0.000 0.00

1.16000 2,681.000 3,109.96

607-01000  
 

0605 *FENCE (PLASTIC) 6,690.000 6,690.000

LF  0.000 0.00

1.58000 6,690.000 10,570.20

607-11525  
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

236.28000 0.000 0.00

607-52905  
 

0615 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

262.53000 0.000 0.00

607-52910  
 

0620 *FENCE CHAIN LINK (72 INCH) 930.000 0.000

LF  0.000 0.00

16.57000 0.000 0.00

607-53172  
 

0625 *CONCRETE SIDEWALK (6 INCH) 77.000 0.000

SY  0.000 0.00

48.81000 0.000 0.00

608-00006  
 

0630 *CONCRETE CURB RAMP 16.000 0.000

SY  0.000 0.00

54.23000 0.000 0.00

608-00010  
 

0635 *CURB AND GUTTER TYPE 2 (SECTION II-B) 149.000 0.000

LF  0.000 0.00

18.44000 0.000 0.00

609-21020  
 

0640 *CURB TYPE 6 (SECTION M) 2,093.000 0.000

LF  0.000 0.00

5.59000 0.000 0.00

609-60011  
 

0645 *DELINEATOR (TYPE I) 114.000 0.000

EACH 0.000 0.00

18.52000 0.000 0.00

612-00001  
 

0645 MATERIAL ALLOWANCE DELINEATOR TYPE I STOCKPILE 114.000

EACH 0.000 0.00

5.95000 114.000 678.30

0650 *DELINEATOR (TYPE II) 64.000 0.000

EACH 0.000 0.00

19.61000 0.000 0.00

612-00002  
 

0650 MATERIAL ALLOWANCE DELINEATOR TYPE II STOCKPILE 64.000

EACH 0.000 0.00

6.90000 64.000 441.60
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *DELINEATOR (TYPE III) 28.000 0.000

EACH 0.000 0.00

20.70000 0.000 0.00

612-00003  
 

0655 MATERIAL ALLOWANCE DELINEATOR TY III STOCKPILE 28.000

EACH 0.000 0.00

7.85000 28.000 219.80

0660 *DELINEATOR (TYPE II) (BARRIER) 67.000 0.000

EACH 0.000 0.00

18.56000 0.000 0.00

612-00022  
 

0665 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,010.000 0.000

LF  0.000 0.00

6.60000 0.000 0.00

613-01200  
 

0670 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 220.000 0.000

LF  0.000 0.00

13.44000 0.000 0.00

613-01300  
 

0675 *WIRING 1.000 0.000

L S 0.000 0.00

10,450.43000 0.000 0.00

613-10000  
 

0680 *LUMINAIRE (SPECIAL) 4.000 0.000

EACH 0.000 0.00

1,263.19000 0.000 0.00

613-16000  
 

0685 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000

EACH 0.000 0.00

2,637.98000 0.000 0.00

613-34350  
 

0690 *LIGHT STANDARD FOUNDATION 17.000 0.000

EACH 0.000 0.00

913.14000 0.000 0.00

613-40010  
 

0695 *LUMINAIRE METAL HALIDE (250 WATT) 21.000 0.000

EACH 0.000 0.00

1,242.89000 0.000 0.00

613-75250  
 

0700 *SIGN PANEL (CLASS I) 69.000 0.000

SF  0.000 0.00

19.52000 0.000 0.00

614-00011  
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0700 MATERIAL ALLOWANCE SIGN PANEL CLASS I STOCKPILE 56.000

SF  0.000 0.00

7.95000 56.000 445.20

0705 *SIGN PANEL (CLASS II) 218.000 0.000

SF  0.000 0.00

22.11000 0.000 0.00

614-00012  
 

0705 MATERIAL ALLOWANCE SIGN PANEL CLASS II STOCKPILE 238.000

SF  0.000 0.00

10.60000 238.000 2,522.80

0710 *SIGN PANEL (CLASS III) 2,288.000 0.000

SF  0.000 0.00

18.56000 0.000 0.00

614-00013  
 

0715 *STEEL SIGN POST (W 6X15) 166.000 0.000

LF  0.000 0.00

36.54000 0.000 0.00

614-00615  
 

0720 *STEEL SIGN POST (W 10X22) 38.000 0.000

LF  0.000 0.00

65.06000 0.000 0.00

614-01022  
 

0725 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 114.000 0.000

LF  0.000 0.00

17.94000 0.000 0.00

614-01502  
 

0725 MATERIAL ALLOWANCE STEEL SIGN POST 2 IN ROUND 
STOCKPILE

138.000

LF  0.000 0.00

3.95000 138.000 545.10

0730 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

262.000 0.000

LF  0.000 0.00

33.37000 0.000 0.00

614-01582  
 

0730 MATERIAL ALLOWANCE STEEL SIGN POST 2.5 IN ROUND 
STOCKPILE

260.000

LF  0.000 0.00

20.95000 260.000 5,447.00

0735 *CONCRETE FOOTING (TYPE 2) 6.000 0.000

EACH 0.000 0.00

786.17000 0.000 0.00

614-03002  
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PERIOD
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CAT NO0200 ROADWAY 

0740 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,213.31000 0.000 0.00

614-03005  
 

0745 *BUTTERFLY STRUCTURE 2.000 0.000

EACH 0.000 0.00

27,743.99000 0.000 0.00

614-30110  
 

0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

26,316.09000 0.000 0.00

614-32000  
 

0755 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

31,627.38000 0.000 0.00

614-32400  
 

0760 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

43,643.83000 0.000 0.00

614-41600  
 

0765 *PEDESTRIAN SIGNAL FACE (16) 1.000 0.000

EACH 0.000 0.00

527.60000 0.000 0.00

614-70117  
 

0770 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 0.000

EACH 0.000 0.00

745.73000 0.000 0.00

614-70336  
 

0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 0.000 0.00

918.22000 0.000 0.00

614-70560  
 

0780 *PEDESTRIAN PUSH BUTTON 1.000 0.000

EACH 0.000 0.00

177.56000 0.000 0.00

614-72860  
 

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,207.38000 0.000 0.00

614-84000  
 

0790 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

36,050.01000 0.000 0.00

614-85115  
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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0795 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,552.33000 0.000 0.00

615-00050  
 

0800 *DETOUR PAVEMENT 80,000.000 42,263.000

SY  0.000 0.00

35.00000 42,263.000 1,479,205.00

621-00450  
 

0805 *CONSTRUCTION SURVEYING 1.000 0.310

L S 0.040 7,200.00

180,000.00000 0.350 63,000.00

625-00000  
 

0810 *CONSTRUCTION SURVEYING (HOURLY) 56.000 48.000

HOUR 8.000 1,400.00

175.00000 56.000 9,800.00

625-00001  
 

0815 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

750,000.00000 0.500 375,000.00

626-00000  
 

0820 *EPOXY PAVEMENT MARKING 407.000 133.000

GAL 274.000 16,681.12

60.88000 407.000 24,778.16

627-00005  
 

0825 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 167.000

GAL 0.000 0.00

25.37000 167.000 4,236.79

627-00012  
 

0830 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,593.000 0.000

SF  0.000 0.00

10.15000 0.000 0.00

627-02010  
 

0835 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 256.000 0.000

SF  0.000 0.00

6.09000 0.000 0.00

627-30105  
 

0840 *FLAGGING 5,000.000 1,020.500

HOUR 161.500 2,530.71

15.67000 1,182.000 18,521.94

630-00000  
 

0845 *TRAFFIC CONTROL INSPECTION 160.000 72.000

DAY 8.000 2,131.92

266.49000 80.000 21,319.20

630-00007  
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0850 *TRAFFIC CONTROL MANAGEMENT 300.000 91.000

DAY 20.000 14,549.80

727.49000 111.000 80,751.39

630-00012  
 

0855 *FLASHING BEACON (PORTABLE) 5.000 2.000

EACH 0.500 104.51

209.01000 2.500 522.53

630-80001  
 

0860 *FLAGGING STATION LIGHT 2.000 0.000

EACH 0.000 0.00

522.53000 0.000 0.00

630-80305  
 

0865 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

783.78000 1.000 783.78

630-80337  
 

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 12.000

EACH 1.000 47.02

47.02000 13.000 611.26

630-80341  
 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 30.000

EACH 1.000 52.26

52.26000 31.000 1,620.06

630-80342  
 

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 4.000

EACH 0.000 0.00

57.48000 4.000 229.92

630-80343  
 

0885 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 197.000 98.500

SF  0.000 0.00

13.58000 98.500 1,337.63

630-80344  
 

0890 *PORTABLE MESSAGE SIGN PANEL 4.000 1.000

EACH 0.000 0.00

5,225.21000 1.000 5,225.21

630-80355  
 

0895 *DRUM CHANNELIZING DEVICE 134.000 67.000

EACH 0.000 0.00

31.35000 67.000 2,100.45

630-80360  
 

0900 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.000

EACH 0.000 0.00

57.48000 1.000 57.48

630-80363  
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0905 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 3.000

EACH 0.000 0.00

57.48000 3.000 172.44

630-80364  
 

0910 CONCRETE BARRIER (TEMPORARY) 40,000.000 13,885.000

LF  742.000 14,550.62

19.61000 14,627.000 286,835.47

630-80370  
 

0915 *TRAFFIC CONE 200.000 100.000

EACH 0.000 0.00

5.22000 100.000 522.00

630-80380  
 

0920 *IMPACT ATTENUATOR (TEMPORARY) 11.000 5.500

EACH 0.000 0.00

4,702.70000 5.500 25,864.85

630-85010  
 

0925 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0930 F/A PARTNERING 5,000.000 2,821.870

F A 44.000 44.00

1.00000 2,865.870 2,865.87

700-70011  
 

0935 F/A CONCRETE PAVEMENT INCENTIVE 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0940 F/A FUEL COST ADJUSTMENT 100,000.000 -2,108.350

F A -464.440 -464.44

1.00000 -2,572.790 -2,572.79

700-70016  
 

0945 F/A ROADWAY SMOOTHNESS INCENTIVE 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0950 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0955 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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0960 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0965 F/A UTILITIES 250,000.000 220,142.350

F A 0.000 0.00

1.00000 220,142.350 220,142.35

700-70034  
 

0970 F/A CONCRETE RIPRAP REMOVAL 98,468.890 0.000

F A 98,468.890 98,468.89

1.00000 98,468.890 98,468.89

700-70035  
 

0975 F/A RAILROAD FLAGGING 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0980 F/A EROSION CONTROL 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1010 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) FLASH ARROW PANEL (C TY)

2.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

630-80358  
 

1015 SAWING ASPHALT MATERIAL (6 INCH) SAWING ASPHALT MAT (6
IN)

8,526.000 8,526.000

LF  0.000 0.00

3.30000 8,526.000 28,135.80

202-05026  
 

1020 RESET LIGHT STANDARD CO 006--ADDED ITEM, MCR LINE 4 0.500 0.500

EACH 0.000 0.00

2,937.50000 0.500 1,468.75

210-00750  
 

1030 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
REPLACE PLANNED 8' X 3' CBC (PRECAST)

88.000 88.000

LF  0.000 0.00

197.84000 88.000 17,409.92

603-01605  
 

1035 60 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

1,822.60000 0.000 0.00

603-05060  
 

1040 ADDED ITEM (LUMP SUM)/ RESET UNDERDECK LIGHTING 0.500 0.500

L S 0.000 0.00

1,835.00000 0.500 917.50

900-00014  
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1045 TREE TRIMMING CO 010 / MCR LINE 6 / STA. 3245, RT. 1.000 1.000

L S 0.000 0.00

1,940.00000 1.000 1,940.00

202-00009  
 

1050 RELAY RIPRAP CO 011 / MCR LINE 7 41.000 41.000

CY  0.000 0.00

26.19000 41.000 1,073.79

210-02900  
 

1055 ADDED ITEM (LUMP SUM)/ REPAIR MSE WALL / CO 012 / MCR 
LINE 8

1.000 1.000

L S 0.000 0.00

8,691.50000 1.000 8,691.50

900-00014  
 

1060 MOBILE PAVEMENT MARKING ZONE CO 013 / MCR LINE 9 3.000 1.000

DAY 2.000 1,000.00

500.00000 3.000 1,500.00

630-80520  
 

1065 ADDED ITEM (DOLLAR)/ FURN. STEEL SIGN POST & FTNG. 
MATLS./ CO # 014 / MCR LINE 10

10,343.220 10,343.220

DOL 0.000 0.00

1.00000 10,343.220 10,343.22

900-00006  
 

1070 REMOVAL OF ASPHALT MAT (SPECIAL) REMOVAL OF THICK 
ASPHALT MAT (12"+) / CO 015

772.000 0.000

SY  772.000 1,829.64

2.37000 772.000 1,829.64

202-00226  
 

1075 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF DEEP PAVEMENT 
SECTIONS / CO 015

8,384.000 0.000

SY  8,384.000 51,310.08

6.12000 8,384.000 51,310.08

202-00212  
 

1080 ADDED ITEM (DAY)/ PORTABLE LIGHT PLANT / CO 016 / MCR 
LINE 11

13.000 0.000

DAY 13.000 1,092.00

84.00000 13.000 1,092.00

900-00005  
 

1085 ADDED ITEM (CUBIC YARD)/ FURNISH CONCRETE CLASS P / CO
017 / MCR LINE 12

0.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

900-00004  
 

CAT 0200 $826,826.40 4,276,317.89CURRENT AMT 19,960,299.63 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0990 FIELD OFFICE (CLASS 2) 0.000 0.000

EACH 0.000 0.00

28,995.99000 0.000 0.00

620-00002  
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CAT NO0400 CONSTRUCTION ENGINEERING 

0995 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,818.76000 1.000 17,818.76

620-00012  
 

1000 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

4,967.65000 0.000 0.00

620-00020  
 

1005 FIELD OFFICE (SPECIAL) --OLD STATE PATROL BLDG., 900 
WILCOX ST.

1.000 1.000

EACH 0.000 0.00

20,908.00000 1.000 20,908.00

620-00005  
 

CAT 0400 $0.00 38,726.76CURRENT AMT 38,726.76 $$

PROJECT TOTAL 826,826.40 $ 4,315,044.65CURRENT AMT 19,999,026.39 $$


